


































ID		Task Mode	Task Name	Duration	Start	Finish	Jan 31, '16							Feb 7, '16							Feb 14, '16									
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	
1			1 Initiating	1 day	Thu 1/28/16	Thu 1/28/16																								
2			1.1 Pemilihan Project Manager	1 day	Thu 1/28/16	Thu 1/28/16																								
3			1.2 Pembagian Jobdesk anggota	1 day	Thu 1/28/16	Thu 1/28/16																								
4			2 Planning	27 days	Fri 1/29/16	Mon 3/7/16																								
5			2.1 Wawancara	1 day	Fri 1/29/16	Fri 1/29/16																								
6			2.2 Pembuatan Requirement																											
7			2.3 Membuat dokumen	17 days	Fri 2/12/16	Mon 3/7/16																								
8			2.3.1 Membuat Project Charter																											
9			2.3.2 Membuat Planning																											
10			2.3.3 Membuat Milestone																											
11			2.3.4 Membuat WBS																											
12			2.3.5 Membuat Mapping																											
13			3 Executing	46 days	Fri 1/29/16	Fri 4/1/16																								
14			3.1 Website Desain	27 days	Fri 1/29/16	Mon 3/7/16																								
15			3.1.1 Membuat Mockup	5 days	Fri 1/29/16	Thu 2/4/16																								
16			3.1.2 Membuat Desain website	17 days	Fri 2/12/16	Mon 3/7/16																								
17			3.2 Website Development	36 days	Fri 2/12/16	Fri 4/1/16																								
18			3.2.1 Programming																											
19			4 Testing Website	5 days	Mon 4/11/16	Fri 4/15/16																								
20			4.1 Melakukan test terhadap website																											
21			4.2 Memberikan catatan list perbaikan																											
22			4.3 Dokumentasi testing website																											

Project: WBS

Date: Wed 3/9/16

Task

Split


Milestone


Summary


Project Summary


Inactive Task


Inactive Milestone

















Inactive Summary

Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only

















External Tasks

External Milestone

Deadline

Progress

Manual Progress

